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ESTIMATE RUN 05/30/2012

ESTIMATE SUMMARY 05:58:22

CONTID: C17138-ALT     ESTIMATE NO: 0001 PROG 2005

PCN: 17138-ALTBID2 COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 392: I-25 EAST RESURFACING PERCENT TIME:

PROJECT NO: STA3921-010-PCCP ALT          

SH 392: I-25 EAST RESURFACING

NAME OF ROAD: 392A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 05/26/2012 DATE TIME STARTED 05/14/2012

20 SO. SUNSET STREET DATE LET 02/16/2012 DATE WORK BEGAN

P.O. BOX 1318 DATE AWARDED 02/22/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/06/2012 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 05/14/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,523,835.60 PARTICIPATING $ $ 56,324.35

AWARD PROJECT AMT: 4,953,230.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,689.73

SECURITIES ENCUMBERED 1,689.73

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.20

WORK DAYS

WORK DAYS

1.02%

5,467,511.25

56,324.35

56,324.35

56,324.35

$

$

$

$

56,324.35

0.00

56,324.35

0.00

56,324.35

-1,689.73

1,689.73

56,324.35

0.00

AMOUNT DUE 56,324.35 56,324.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,324.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

9.0 TIME ALLOW: 125

ORIG TIME ALLOW: 125
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PCN: 17138-ALTBID2 ESTIMATE RUN 05/30/2012

PROJECT: STA3921-010-PCCP ALT          ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:58:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

1,664.000

LF  

4.10000 0.000.000

0.00

0010 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

484.000

SY  

10.00000 0.000.000

0.00

0015 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

163,558.000

SY  

1.95000 0.000.000

0.00

0020 *Removal of End Anchorage 0.000

0.000

202-01300  
 

1.000

EACH

150.00000 0.000.000

0.00

0025 Unclassified Excavation 0.000

0.000

203-00000  
 

645.000

CY  

6.00000 0.000.000

0.00

0030 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

322.000

CY  

10.00000 0.000.000

0.00

0035 Blading 0.000

0.000

203-01500  
 

80.000

HOUR

150.00000 0.000.000

0.00

0040 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

185.00000 0.000.000

0.00

0045 Erosion Log 0.000

0.000

208-00005  
 

1,500.000

LF  

5.20000 0.000.000

0.00

0050 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

10.000

EACH

28.00000 0.000.000

0.00

0055 Gravel Bag 0.000

0.000

208-00034  
 

300.000

LF  

5.00000 0.000.000

0.00
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PCN: 17138-ALTBID2 ESTIMATE RUN 05/30/2012

PROJECT: STA3921-010-PCCP ALT          ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:58:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0065 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

200.000

LF  

8.00000 0.000.000

0.00

0070 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

2,500.00000 0.000.000

0.00

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

80.000

HOUR

45.00000 0.000.000

0.00

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

75.00000 0.000.000

0.00

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

60.000

HOUR

150.00000 0.000.000

0.00

0090 Removal of Trash 0.000

0.000

208-00107  
 

40.000

HOUR

55.00000 0.000.000

0.00

0095 Erosion Control Supervisor 0.000

0.000

208-00205  
 

560.000

HOUR

55.00000 0.000.000

0.00

0100 Relay Pipe (36 Inch) 0.000

0.000

210-02036  
 

16.000

LF  

110.00000 0.000.000

0.00

0105 *Adjust Manhole 0.000

0.000

210-04010  
 

22.000

EACH

450.00000 0.000.000

0.00

0110 *Adjust Valve Box 0.000

0.000

210-04050  
 

36.000

EACH

335.00000 0.000.000

0.00
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PCN: 17138-ALTBID2 ESTIMATE RUN 05/30/2012

PROJECT: STA3921-010-PCCP ALT          ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:58:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Adjust Guardrail 0.000

0.000

210-04200  
 

250.000

LF  

4.50000 0.000.000

0.00

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

2.800

ACRE

550.00000 0.000.000

0.00

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

2.800

ACRE

2,800.00000 0.000.000

0.00

0130 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

2.800

ACRE

450.00000 0.000.000

0.00

0135 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

1.000

ACRE

5,100.00000 0.000.000

0.00

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

560.000

LB  

2.50000 0.000.000

0.00

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

145.000

TON 

45.00000 0.000.000

0.00

0150 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06009  
 

6,190.000

TON 

18.00000 0.000.000

0.00

0155 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

2.500

403-00720  
 

500.000

TON 

125.00000 312.502.500

312.50

0160 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 0.000

0.000

403-34821  
 

8,417.000

TON 

58.75000 0.000.000

0.00

0165 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

14,363.000

TON 

68.00000 0.000.000

0.00
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PCN: 17138-ALTBID2 ESTIMATE RUN 05/30/2012

PROJECT: STA3921-010-PCCP ALT          ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:58:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Furnish Concrete Pavement 0.000

0.000

412-00000  
 

976.000

CY  

60.00000 0.000.000

0.00

0175 *Concrete Pavement (8-1/2 Inch) 0.000

0.000

412-00850  
 

48,822.000

SY  

27.00000 0.000.000

0.00

0180 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

968.000

SY  

3.25000 0.000.000

0.00

0185 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

106,879.000

SY  

5.50000 0.000.000

0.00

0190 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

2,062.500

LF  

14.10000 0.000.000

0.00

0195 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

5.000

EACH

1,875.00000 0.000.000

0.00

0200 Detectable Warnings 0.000

0.000

608-00015  
 

304.000

SF  

85.00000 0.000.000

0.00

0205 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

90.000

LF  

25.00000 0.000.000

0.00

0210 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

2,460.000

LF  

7.50000 0.000.000

0.00

0215 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

35.000

EACH

58.00000 0.000.000

0.00

0220 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

175.000

EACH

68.00000 0.000.000

0.00
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PCN: 17138-ALTBID2 ESTIMATE RUN 05/30/2012

PROJECT: STA3921-010-PCCP ALT          ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:58:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Surveying 0.000

0.100

625-00000  
 

1.000

L S 

35,000.00000 3,500.000.100

3,500.00

0230 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

155,000.00000 0.000.000

0.00

0235 *Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

12,000.00000 0.000.000

0.00

0240 *Pavement Marking Paint 0.000

0.000

627-00001  
 

1,120.000

GAL 

35.00000 0.000.000

0.00

0245 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

560.000

GAL 

71.00000 0.000.000

0.00

0250 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

3,200.000

SF  

10.50000 0.000.000

0.00

0255 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

6,180.000

SF  

8.30000 0.000.000

0.00

0260 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

11.000

EACH

475.00000 0.000.000

0.00

0265 *Flagging 0.000

25.000

630-00000  
 

9,000.000

HOUR

21.00000 525.0025.000

525.00

0270 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000

HOUR

39.50000 0.000.000

0.00

0275 *Traffic Control Inspection 0.000

7.000

630-00007  
 

50.000

DAY 

85.00000 595.007.000

595.00
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PCN: 17138-ALTBID2 ESTIMATE RUN 05/30/2012

PROJECT: STA3921-010-PCCP ALT          ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:58:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Management 0.000

2.000

630-00012  
 

125.000

DAY 

635.00000 1,270.002.000

1,270.00

0281 Uniformed Traf Ctrl Coordination Added by MCR #1 Line 
#1

0.000

0.000

630-00015  
 

0.000

HOUR

39.00000 0.000.000

0.00

0285 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

6.000

EACH

105.00000 0.000.000

0.00

0290 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

128.000

EACH

52.00000 0.000.000

0.00

0295 *Construction Traffic Sign (Panel Size B) 0.000

21.000

630-80342  
 

66.000

EACH

72.60000 1,524.6021.000

1,524.60

0300 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

4.000

EACH

210.00000 420.002.000

420.00

0305 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

10.000

EACH

3,630.00000 3,630.001.000

3,630.00

0310 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

6.000

EACH

780.00000 0.000.000

0.00

0315 *Drum Channelizing Device 0.000

0.000

630-80360  
 

300.000

EACH

26.00000 0.000.000

0.00

0320 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

75.000

EACH

52.00000 0.000.000

0.00

0325 *Traffic Cone 0.000

7.500

630-80380  
 

1,000.000

EACH

6.30000 47.257.500

47.25
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PCN: 17138-ALTBID2 ESTIMATE RUN 05/30/2012

PROJECT: STA3921-010-PCCP ALT          ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:58:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

188,340.000

F A 

1.00000 0.000.000

0.00

0335 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

80,000.000

F A 

1.00000 0.000.000

0.00

0345 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0355 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0365 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

3,200.000

HOUR

1.00000 0.000.000

0.00

0370 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 11,824.3511,824.355,479,335.60CURRENT AMT0200 $ $ $
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PCN: 17138-ALTBID2 ESTIMATE RUN 05/30/2012

PROJECT: STA3921-010-PCCP ALT          ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:58:22

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

25,000.00000 25,000.001.000

25,000.00

0385 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

15,000.00

0390 Sanitary Facility 0.000

3.000

620-00020  
 

3.000

EACH

1,500.00000 4,500.003.000

4,500.00

CAT 44,500.0044,500.0044,500.00CURRENT AMT0400 $ $ $

$ 56,324.3556,324.35$5,523,835.60$CURRENT AMTPROJECT TOTAL


